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[ reviewed the Project Description provided to the Priority Panel in 2003, as well as Mt H\ “
recent AA briefings by Region 8, e-mails and my site file to provide the following RF

observations: : G0

Site Response History:
1999 — Removal action starts.

2000-2002  Cleanup of mine road and disposal operations, screening plant, Raintree
nursery, export plant, ball fields, schools (4), school tracks, highly contaminated
residences, asbestos landfill cell construction.

2003-present Priority shifts to Residential/Commercial removals
Removal of most large sources completed.
Assessment of 4000 residences.

- 2003 - 157 properties completed
2004 170 properties completed
2005 225 properties completed
2006 41 properties completed (as of 5/16/06)

2005 average cost per property = $30K

Funding to date $174M through FY’2006 to address contamination in Libby and an
additional $12M for ATSDR health evaluation activities.

2003 Funding plan — 1 note the following differences from the 4/30/2003 document.

- 1200 cleanups (400 interior, 400 exterior, 200 both, 200 unknown) (1400+) c(mﬁ& 'Poﬁﬁ-(b\\\ e

- Cleanup rate is 300/year, completion 2007. (200/year through 2012) o0 + PI\OPM-H e
- Town of Troy - State will respond at Troy as part of its 10% cost share. Can’t do until :

ROD signed, expect Troy investigation to begin 2008)

Received an e-mail in FY’05 and a power point briefing in FY’06 that some additional
high-priority areas may require clean-up (Annotated with dates planned/completed from
briefing): o '

Stimson Maintenance building (2005 est. $800K +)

Helipad at Hospital covered with vermiculite (2005)

Compost area at Landfill

Wise property between flyway and screening plant. Grace doesn’t own.

State highway #37 right-of-way along Flyway — Grace doesn’t own (?)

J. Neil Public Park (2005) o

Building demolitions (2005 and on)

Clean-up of Stimson Mill - Nursery area, used vermiculite and soil surfaces are

visibly contaminated, to be redeveloped (20067)

Libby Public Golf Course (20067).




Change in project duration - From Bert Garcia 11/05/05 e-mail

EPA has budgeted $17 million amually for the cleanup of asbestos-contaminated
properties in the Town of Libby. Conditions differ from those on which the original
schedule and budget were estimate. The original estimate of 1230 properties needing
cleanup in Libby will increase by about 200. The projected rate of 300 cleanups each
year is actually at about 200. The Region is preparing a revised schedule and budget
projection.

The initial projections for funding and completion of work based on $17 million
annually were for completion of work by 2009. Based on the increase in the number of
properties in Libby needing cleanup and the actual annual rate of cleanup, the Region
is preparing a revised schedule and budget projection. '

No funds have been budgeted for the cleanup of appfoximately 300 properties in the
nearby town of Troy, nor the mine that was the source of contaminants, nor other
separate properties also contaminated.

The following was excerpted from e-mail between Larry Zaragoza, Betsy
Southerland and Bert Garcia about 11/08/05 requesting information about long-
term funding plans. John, this is what we were talking about previously when I told you
that at some point we asked the Regions for an OSWER information request about long-
term funding needs. I don not know the specific request, but I know this is the response
worked out between Bert and Larry.

FY RA Funding ($K) Comment

2006 $17,000 The original estimate of 1230 properties
: needing cleanup in Libby will increase by

about 200. The initial projected rate of 300
cleanups each year is actually slightly more
than 200. As of 10/31/05, a total of 566
residential properties have been cleaned up
in' Libby. 213 were completed in 2005.
Cost per property has steadily declined.
Many public areas, including schools,
recreational areas, roads and commercial
properties were cleaned. A new disposal
cell at the local landfill was constructed. A
Record of Decision specifying final
cleanup areas, number of residential
properties and public areas to be cleaned is

scheduled for 5/1/2006.
2007 $17,000 Continuation of cleanup operations
2008 $17,000 Continuation of cleanup operations.
2009 $17,000 Continuation of cleanup operations.
2010 $15,000 Continuation of cleanup operations
2011 $15,000 Continuation of cleanup operations.

2012 $15,000 Continuation of cleanup operations.




